
A164 & Jock’s Lodge Junction 
Improvement Scheme
Project Timeline

FEBRUARY - APRIL 2025

Widening of A164 
(Carriageway)
•	 Concrete Channel & kerbs
•	 Sub-base
•	 Tarmac surfacing
•	 Central reserve concrete 

barrier
•	 Dunflat Junction  Works 

(End April)
•	 Coppleflat temporary        

tie-in works

Widening of A164 (Footways)
•	 Lighting ducting
•	 Footway & Verge trimming
•	 Street Lighting & Signs
•	 Footway edging kerbs
•	 Footway sub-base & surfacing

Bentley Bridge (Ongoing)
•	 Complete deck diaphragms
•	 Concrete stringcourse/edge
•	 Waterproofing
•	 Wingwall copings
•	 Backfill abutments

A1079 South to A164 Offline
•	 Capping
•	 Drainage
•	 Sub-base
•	 Kerbing and Concrete channel

A1079 Roundbout (Phase 2 Ongoing)
•	 Earthworks & Drainage
•	 Sub-base & Kerbing
•	 Tarmac surfacing

A1079 Roundbout North to Lincoln Way
•	 Sub-base & Kerbing
•	 Switch traffic – Lincoln Way/Minster Way 

(March 25)
•	 Earthworks & Drainage – Minster Way 

North

MAY - JULY 2025

Widening of A164
•	 Complete footways
•	 Open Dunflat to Coppleflat (End 

May 25)
•	 Open Skidby to Coppleflat (End 

July 25)
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A1079 North to Lincoln Way
•	 Ducting
•	 Lighting & Signs
•	 Final surfacing
•	 Fences & Barrier
•	 Farm Tracks

A1079 South to A164 Online
•	 Roadworks
•	 Construct bridge approaches
•	 Open A1079 to new A164 

widening (End July 25)

A164 Reconstruction 
(Skidby to Coppleflat)
•	 Drainage
•	 Concrete channel & kerbing
•	 Lighting & Signs
•	 Tarmac surfacing

A164 Reconstruction 
(Coppleflat to A1079)
•	 Earthworks
•	 Drainage
•	 Concrete channel & kerbing
•	 Tarmac surfacing

AUGUST - OCTOBER 2025

Bentley Bridge
•	 Roadworks to North & South Approaches
•	 Northbound slip road below bridge

A164 Reconstruction
 (A1079 to Victoria Rd)
•	 Earthworks
•	 Drainage
•	 Concrete channel & kerbing
•	 Tarmac surfacing

Westbound Cloverleaf Closed
•	 Complete A1079 works
•	 A164 reconstruction + cloverleaf
•	 A164 Central reserve completion

NOVEMBER - JANUARY 2026

A164 Reconstruction
•	 Lighting & Signs
•	 Footways
•	 Tarmac surfacing and Road 

markings

PROJECT COMPLETE LATE 2026


